QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency: Western Kentucky University

Report Quarte
Print Date:

r: 2011-1 (January)
02/22/2011

Cabinet/Agency/Project Title

Project Manager: Osborne, John

Postsecondary Education Cabinet/Western Kentucky University

Acquire Property and Construct Parking Lots

Acquire Property and Construct Parking Lots-Phase I

Acquire Property and Construct Parking Lots-Phase II

Add Club s

Center for

Renovation

Central Re

Construct

Greenhouse

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct

Construct
Heat Plant

eating to Diddle Arena

Research & and Dev. Infrastructure and

s

g. Postsecondary Education cntr. Design-BRAC

Agriculture Research Services

/Headhouse

Agriculture Research Services Lab

Alumni Facility

Baseball Clubhouse

Center for Dairy Education and Innovation

Chapel and Columbarium

Fit-Out of Leased Space

Honors College Facility

Mesonet Computer Center

Next Generation UI-LO Emission Coal - Fired

Constr Contract

Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2008-2010 Construction/Multiple Bid Packs

Warren 2008-2010 Complete/In Warranty 100 02/28/10 02/28/10
Warren 2008-2010 Complete/In Warranty 100 02/28/10 02/28/10
Warren CPBOC-5/01/08 Planning

Warren 2010-2012 Design/Phase A

Hardin 2010-2012 Awaiting Initiation by Agency

Warren 2010-2012 Awarding Contract

Warren 2006-2008 Design/Phase A

Warren 2010-2012 Design/Phase C

Warren 2008-2010 Complete/In Warranty 100 02/25/10 02/25/10
Warren 2010-2012 Awaiting Initiation by Agency

Warren CPBOC-11/01/08 Complete/In Warranty 100 05/25/10 05/25/10
Warren 2010-2012 Design/Phase C

Warren 2010-2012 Awaiting Initiation by Agency

Warren 2010-2012 Awaiting Initiation by Agency

Warren 2010-2012 Awaiting Initiation by Agency
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Cabinet/Agency/Project Title

Construct Scale-Up Compost Heat Greenhouse

Construct SKyTeach Program Facility

Construct Track Facilities

Environmental Science and Technology Hall Design

Expand Preston Center - Phase II Construction

Improve University Drive Intersection

Install Bike Paths

Interior Renovations Jones Jaggers

Parking and Street Improvements (subproject Phase IV

Upgrade Parking Lot @ 14th St & KY St)

Purchase Property for Campus Expansion

Renovate Academic Athletic #2

Renovate and Expand Carroll Knicely Center Phase II

Renovate and Expand Knicely Center Phase III

Renovate Downing University Center

Renovate Downing University Center - Phase III

Renovate Downing University Center Phase IV

Renovate Elizabethtown Research Center

Renovate Garrett Conference Center Phase I

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 Complete/In Warranty 100 01/31/10 01/31/10
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 Planning
Warren 2010-2012 Awaiting Initiation by Agency
Warren Complete/In Warranty 100 08/31/08 12/31/09
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2004-2006 Multiple Subprojects
Warren 2008-2010 Complete/In Warranty 100 08/27/10 08/27/10
Warren 2010-2012 In Construction 46 02/14/11
Warren 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 Complete/In Warranty 100 11/30/10 11/30/10
Warren 2010-2012 Design/Phase A
Hardin 2010-2012 Awaiting Initiation by Agency
Warren 2008-2010 Planning
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Renovate Ivan Wilson Center Phase I Warren 2008-2010 In Construction 8 12/31/11
Renovate Kentucky Building Design Warren 2008-2010 Planning
Renovate Preston Center - Design Warren 2004-2006 Complete/In Warranty 100 02/28/10 02/28/10
Renovate Property for International Program Warren 2010-2012 Cancelled
Renovate Science Campus Phase III Warren 2008-2010 Complete/In Warranty 100 04/17/10 04/17/10
Renovate Science Campus-Phase II (subproject - Phase A: Warren 2004-2006 Complete/Closed Out 1700 08/01/09 08/01/09

Construct Snell Hall)

Renovate Science Campus-Phase II (subproject - Phase C: Warren 2004-2006 Design/Phase C
Renovate Thompson Center Wing)

Renovate Science Campus-Phase II (subproject - Phase D: Warren 2004-2006 Design/Phase C
Demolish Thompson North Wing)

Renovate Tate Page Hall Warren 2010-2012 Awaiting Initiation by Agency

Renovate Underground Electrical Infrastructure Warren 2008-2010 In Construction 44 06/30/11

Renovate Underground Electrical Infrastructure Phased Warren 2010-2012 Awaiting Initiation by Agency

Renovate Van Meter Hall Warren 2008-2010 Complete/In Warranty 100 03/26/10 03/26/10
Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Multiple Subprojects

Renovation & Expansion of Carroll Knicely Center Warren 2006-2008 Complete/In Warranty 100 08/27/10 08/27/10
(subproject - Building Renovation & Expansion)

Repair and Renovate Craig Alumni House Warren 2008-2010 Planning

Repair Parking Structure 1 Phase I Warren 2010-2012 Awaiting Initiation by Agency

Repair/Renovate Parking Structure #1, Phase I Warren 2008-2010 Complete/In Warranty 100 09/01/10 09/01/10
(subproject-Repair/Reno. Parking Structure 1 Phase II)

Replace Building Ford College Business - Grise Hall Warren 2008-2010 Design/Phase B

Phase I
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
* Replace College of Education Building - Tate Page Hall Warren 2006-2008 In Construction 99 12/31/10
Underground Infrastructure Repair and Replacement Warren 2010-2012 Awaiting Initiation by Agency
Upgrade Steam Plant Air Quality System (See subprojects) Warren 2008-2010 Complete/Closed Out 100 11/18/08 11/14/08
Upgrade Steam Plant Air Quality System (Subproject: Warren 2008-2010 In Construction 15 06/30/11

Purchase and Install gas boiler)

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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